
Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

1149X          

0003 Pay Period End Date: 10.21.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 10.25.2016

Contract Location:

 

Contractor:

WATTS ELECTRIC COMPANY

13351 DOVERS ST

 

 

Date Awarded: 10.19.2015

10.29.2015

08.03.2016

Date Let:

DISTRICT 1 OVERHEAD DMS

10.08.2015

Estimate Type: PROG

Phone:

(402)786-2270

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

WAVERLY  NE  68462-2516

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.16.2016

Date Project Completion:

Counties

LANCASTER

SARPY

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13149  000 ITS-NH-ITSN(39) 080 61.16 428.37 ELECTRICAL

Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

1149X          

0003 Pay Period End Date: 10.21.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 10.25.2016

$311,792.64

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $306,944.11 $283,358.83 $23,585.28
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $306,944.11 $283,358.83 $23,585.28
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $306,944.11 $283,358.83 $23,585.28

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$306,944.11 $283,358.83 $23,585.28

$.00 $.00 $.00

98%

% Time Comp

% Dollar Comp

80%

$303,185.14

10.21.2016 10.24.2016

10.24.2016

Luse, Seth

Halstead, Kerri

Rankin, Robert

Project Manager District Engineer

Construction Engineer

10.24.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 10.24.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8B ELECTRICAL

0001.08      0.50 501.000 250.50

501.000 250.50

1,541.000 770.50

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      5.50 303.000 1,666.50

303.000 1,666.50

168.000 924.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      11.00 72.000 792.00

72.000 792.00

57.000 627.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      1.10 2,117.000 2,328.70

2,117.000 2,328.70

1,754.000 1,929.40

0.000 0.00

0004

EACHSIGN DAY
0004 

0001.99      11.00 8.000 88.00

8.000 88.00

0.000 0.00

0.000 0.00

0005

EACHCONTRACTOR FURNISHED SIGN DAY
0005 

0002.97      990.00 3.000 2,970.00

3.000 2,970.00

12.000 11,880.00

0.000 0.00

0006

DAY FLASHING ARROW PANEL
0006 

0003.50      28.70 687.500 19,731.25

687.500 19,731.25

662.500 19,013.75

0.000 0.00

0007

LF  CONCRETE PROTECTION BARRIER
0007 

0003.58      2,750.00 3.000 8,250.00

3.000 8,250.00

2.000 5,500.00

0.000 0.00

0008

EACHINERTIAL BARRIER SYSTEM
0008 

Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

1149X          

0003 Pay Period End Date: 10.21.2016
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Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.64      110.00 36.000 3,960.00

36.000 3,960.00

0.000 0.00

0.000 0.00

0009

EACHREPLACEMENT MODULE
0009 

0030.80      24,925.00 1.000 24,925.00

1.000 24,925.00

1.000 24,925.00

0.000 0.00

0010

LS  MOBILIZATION
0010 

1033.00      308.75 6.000 1,852.50

6.000 1,852.50

6.000 1,852.50

0.000 0.00

0011

STA ROADWAY GRADING
0011 

7019.50      22,550.00 2.000 45,100.00

0.000 0.00

0.000 0.00

-2.000 -45,100.00

0012

EACHIMPACT ATTENUATOR
0012 

7311.02      366.92 30.000 11,007.60

30.000 11,007.60

46.110 16,918.68

0.000 0.00

0013

CY  CLASS 47B-3000 CONCRETE FOR SIGN
SUPPORT FOUNDATIONS

0013 

7311.11      2.20 3,000.000 6,600.00

3,000.000 6,600.00

7,775.000 17,105.00

0.000 0.00

0014

LB  REINFORCING STEEL FOR SIGN SUPPORT
FOUNDATIONS

0014 

7311.20      5,500.00 1.000 5,500.00

1.000 5,500.00

1.000 5,500.00

0.000 0.00

0015

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

WB I-80

0015 

7311.21      5,500.00 1.000 5,500.00

1.000 5,500.00

1.000 5,500.00

0.000 0.00

0016

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

NB US-77

0016 

7312.00      53,578.00 1.000 53,578.00

1.000 53,578.00

1.000 53,578.00

0.000 0.00

0017

EACHOVERHEAD SIGN SUPPORT, LOCATION

WB I-80

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7312.01      53,578.00 1.000 53,578.00

1.000 53,578.00

1.000 53,578.00

0.000 0.00

0018

EACHOVERHEAD SIGN SUPPORT, LOCATION

NB US-77

0018 

7319.90      6,675.00 2.000 13,350.00

2.000 13,350.00

2.000 13,350.00

0.000 0.00

0019

EACHINSTALL DYNAMIC MESSAGE SIGN
0019 

A001.35      970.00 5.000 4,850.00

5.000 4,850.00

2.000 1,940.00

2.000 1,940.00

0020

EACHPULL BOX, TYPE FOR-27
0020 

A069.11      10.20 280.000 2,856.00

280.000 2,856.00

217.000 2,213.40

77.000 785.40

0021

LF  2-INCH CONDUIT ON STRUCTURE
0021 

A070.14      3.80 1,381.000 5,247.80

1,381.000 5,247.80

637.000 2,420.60

637.000 2,420.60

0022

LF  2-INCH CONDUIT IN TRENCH
0022 

A074.14      14.78 452.000 6,680.56

452.000 6,680.56

0.000 0.00

0.000 0.00

0023

LF  2-INCH CONDUIT, JACKED
0023 

A079.29      3.94 4,047.000 15,945.18

4,047.000 15,945.18

2,142.000 8,439.48

2,142.000 8,439.48

0024

LF  #1 AWG CU CONDUCTOR
0024 

A079.43      1.95 1,349.000 2,630.55

1,349.000 2,630.55

714.000 1,392.30

714.000 1,392.30

0025

LF  #8 GROUNDING CONDUCTOR
0025 

A081.00      2.30 658.000 1,513.40

658.000 1,513.40

0.000 0.00

0.000 0.00

0026

LF  6 PAIR COMMUNICATION CABLE
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.98 1,020.000 2,019.60

1,020.000 2,019.60

1,750.000 3,465.00

0.000 0.00

0027

SY  EROSION CONTROL, CLASS 1D
0027 

L860.50      414.00 1.000 414.00

1.000 414.00

1.000 414.00

0.000 0.00

0028

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0028 

7019.50      26,853.75 0.000 0.00

2.000 53,707.50

2.000 53,707.50

2.000 53,707.50

4001

EACHIMPACT ATTENUATOR
4001 

Contracted 303,185.14

Current 311,792.64

In place 306,944.11

This Estimate 23,585.28

GROUP 8B ELECTRICAL

Totals for contract Contracted 303,185.14

Current 311,792.64

In place 306,944.11

This Estimate 23,585.28




